SUMMIT RIDGE CONSTRUCTION LLC
1450 Industrial Pkwy, Maple Falls, OR 97001

CHANGE ORDER

Change Order No.: 7 Date: 08/14/2024
Project: Maple Falls Public Library Renovation
Project No.: MF-2024-017
Owner: City of Maple Falls

Reason for Change: Unforeseen condition
Description: Replace damaged subfloor discovered during demolition in the east reading room.

Item	Description	Qty	Unit	Unit Price	Amount
1	Remove damaged subfloor	450	SF	$2.50	$1,125.00
2	3/4" plywood subfloor	450	SF	$3.20	$1,440.00
3	Install subfloor - labor	24	HR	$68.00	$1,632.00
4	Dumpster rental	1	EA	$475.00	$475.00

Subtotal: $4,672.00
Overhead & Profit 15%: $700.80
TOTAL CHANGE ORDER: $5,372.80

Contract Time Adjustment: 3 calendar days

Requested by: R. Okafor, Project Manager

Owner Approval: _____ Date: _____