DELTA MECHANICAL INC.
CHANGE ORDER

CO No.: 4 Date: 2/18/2025
Project: Westgate Retail Center Job #: 1187
Owner: Westgate Partners LP

Reason: Design change (Architect ASI-12)
Description: Relocate rooftop unit RTU-3 curb 6 ft east to clear new skylight opening.

Labor	$3,200.00
Crane rental	$1,850.00
Materials	$ 940.00
Subtotal	$5,990.00
Markup 12%	$ 718.80
TOTAL	$6,708.80

Time extension: 2 days

Approved by: M. Alvarez Date: 2/21/2025