GRANITE PEAK BUILDERS
CHANGE ORDER 12
Date: 2025-04-03
Project: Northside Community Center Project No. 23-0456
Owner: Northside Parks & Recreation Dept.

Reason: Owner request
Description of Work: Add acoustic wall panels to the multipurpose room and upgrade AV low-voltage wiring.

1.	Acoustic panels	48 EA @ $145.00	$6,960.00
2.	Panel installation labor	40 HR @ $72.00	$2,880.00
3.	AV wiring (Clearwave AV, subcontractor)		$3,450.00
4.	Scissor lift rental	1 WK @ $520.00	$520.00
	Subtotal		$13,810.00
	Overhead & Profit 10%		$1,381.00
	Sales Tax 8.25% (materials only)		$574.20

TOTAL THIS CHANGE ORDER $15,765.20

Schedule Impact: 5 working days

CONTRACTOR: Granite Peak Builders By: S. Brooks Date: 4/3/2025
OWNER: Northside Parks & Rec By: _____ Date: _____