CHANGE ORDER

PROJECT: Elm Street Townhomes, Phase 2 CHANGE ORDER NUMBER: 009
OWNER: Elm Street Housing Partners DATE: September 9, 2024
CONTRACTOR: Redstone Construction Co.
ARCHITECT: Studio Nine Architects

THE CONTRACT IS CHANGED AS FOLLOWS:
Install additional waterproofing membrane at below-grade walls of Buildings 3 and 4 per RFI #27 response.

The original Contract Sum was $2,450,000.00
Net change by previously authorized Change Orders ..... $ 63,200.00
The Contract Sum prior to this Change Order was $2,513,200.00
The Contract Sum will be increased by this Change Order in the amount of ..... $ 4,250.00
The new Contract Sum including this Change Order will be $2,517,450.00

The Contract Time will be increased by ten (10) days.

ARCHITECT	CONTRACTOR	OWNER
Studio Nine Architects	Redstone Construction Co.	Elm Street Housing Partners
By: A. Feld 9/9/24	By: T. Nguyen 9/10/24	By: _____