CORNERSTONE BUILDERS GROUP
Change Order #2

Date: May 12, 2025
Project: Greenway Medical Office Building
Project Number: N/A
Owner: Greenway Health Partners

Scope of Work:
Furnish and install two (2) additional ADA-compliant automatic door operators at the main entrance vestibule.

Lump Sum Price: $7,800.00
Contract Time Change: 0 days

Accepted by Owner: Dr. Karen Wells Date: 5/15/2025